COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2015

ESTI MATE SUMVARY 15: 49: 49
CONTI D C19384 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19384- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 113.0 DAYS TIME ALLOW 11/1/2015 FI XED COVPLETI ON DATI
US 40 SAGE CREEK BRI DGE (C-08- PERCENT TI ME: 64.57 ORI G TIME ALLOW 11/1/2015 FI XED COMPLETI ON DATI
PRQJECT NO BR0402- 086
US 40 SAGE CREEK BRI DGE (C-08-
NAME OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
PRECI SI ON EXCAVATI NG, | NC. PAY PERI OD ENDI NG 08/ 31/ 2015 DATE TI ME STARTED 05/ 11/2015
P. O BOX 790 DATE LET 02/ 05/ 2015 DATE WORK BEGAN 05/ 11/ 2015
DATE AWARDED 02/ 20/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 16/ 2015 DATE ACCEPTED
HAYDEN CO 81639 (970) 276- 3359 DATE NOTI CE TO PROCEED 05/11/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,718, 240. 44 PARTI Ol PATI NG $ 993, 068. 73 $ 295, 649. 99
AWARD PRQJECT AMT: $  1,654,384.81 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 57.80% TOTAL EARNI NGS 993, 068. 73 295, 649. 99
FUNDS AVAI LABLE: $ 725,171.71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 993, 068. 73 295, 649. 99
TOTAL CLAI VB $ 0.00 RETAI NAGE -24,815.77 -6, 384. 02
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 968, 252. 96 289, 265. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 968, 252. 96 289, 265. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 289, 265. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19384

PCN: 19384-BI D

PRQJECT: BR0402- 086

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00250

*Renoval of Pavenent Marking

0025 202-00821

*Renoval of Sign Panel

0030 202-01000

*Renoval of Fence

0035 202-01130

*Renoval of Quardrail Type 3

0040 203-00010

0045 203-01100

Proof Rolling

0050 203-01510

Backhoe

0055 203-01594 Conbi nati on Loader

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
24, 863. 18000
9. 000
EACH
10. 88000
5, 991. 000
SY
1. 88000
419. 000
SF
4. 35000
1. 000
EACH
108. 82000
249. 000
LF
2.78000
188. 000
LF
14. 15000
4, 031. 000
CcY
18. 73000
40. 000
HOUR
150. 00000
40. 000
HOUR
195. 00000
40. 000
HOUR

120. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

2,156. 000
3, 835. 000
5, 991. 000

195. 000
0. 000
195. 000

=

000
0. 000

[y

. 000

203. 000
0. 000
203. 000

188. 000
0. 000
188. 000

1, 209. 000
2,419. 000
3, 628. 000

3. 000
5. 000
8. 000

7.500
0. 000
7.500

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 03/ 2015

15: 49: 49
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
24, 863. 18
0. 00
0. 00
7, 209. 80
11, 263. 08
0. 00
848. 25
0. 00
108. 82
0. 00
564. 34
0. 00
2, 660. 20
45, 307. 87
67, 952. 44
750. 00
1, 200. 00
0. 00
1, 462. 50
0. 00
0. 00



CONTI D C19384 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19384-BI D ESTI MATE RUN 09/ 03/ 2015
PRQJECT: BR0402- 086 ESTI MATE NO 0004 15: 49: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 2.000 950. 00
475. 00000 2.000 950. 00
0065 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
30. 80000 0. 000 0. 00
0070 207-00205 Topsoi | 860. 000 0. 000
CY 0. 000 0. 00
49. 38000 0. 000 0. 00
0075 208-00002 Erosion Log (12 Inch) 3, 200. 000 330. 000
LF 0. 000 0. 00
5. 95000 330. 000 1, 963. 50
0080 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 666. 13000 1. 000 1, 666. 13
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
4,107. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 11. 000
HOUR 0. 000 0. 00
91. 33000 11. 000 1, 004. 63
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 1. 000
HOUR 0. 000 0. 00
249. 24000 1. 000 249. 24
0100 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 22.500
HOUR 0. 000 0. 00
183. 29000 22.500 4,124.02
0105 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
99. 40000 0. 000 0. 00
0110 208-00206 *Erosion Control Supervisor 170. 000 70. 000
DAY 31. 000 1, 180. 79

38. 09000 101. 000 3,847.09



CONTI D: C19384 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19384-BI D ESTI MATE RUN 09/ 03/ 2015
PRQJECT: BR0402- 086 ESTI MATE NO. 0004 15: 49: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00400 Water Control 1. 000 0. 600
LS 0. 200 8, 940. 38
44, 701. 89000 0. 800 35, 761. 51
0120 210- 00060 *Reset Marker 1. 000 0. 000
EACH 0. 000 0. 00
276. 77000 0. 000 0.00
0125 210-00810 *Reset Gound Sign 5. 000 0. 000
EACH 0. 000 0. 00
217. 65000 0. 000 0.00
0130 210-01130 *Reset CQuardrail Type 3 550. 000 0. 000
LF 0. 000 0. 00
19. 59000 0. 000 0.00
0135 210-01200 *Reset End Anchor age 3. 000 0. 000
EACH 0. 000 0. 00
1, 469. 17000 0. 000 0.00
0140 210- 04200 *Adj ust Quardrail 100. 000 0. 000
LF 0. 000 0. 00
14. 69000 0. 000 0.00
0145 212-00006 *Seedi ng (Native) 1. 600 0. 000
ACRE 0. 000 0. 00
6, 252. 97000 0. 000 0.00
0150 212-00032 *Soi | Conditioning 1. 600 0. 000
ACRE 0. 000 0. 00
5, 383. 39000 0. 000 0.00
0155 213-00002 *Mul ching (Weed Free Hay) 1. 600 0. 000
ACRE 0. 000 0. 00
4, 053. 07000 0. 000 0.00
0160 213-00061 *Mul ch Tacki fier 320. 000 0. 000
LB 0. 000 0. 00
15. 87000 0. 000 0.00
0165 240- 00000 *WIdlife Biologist 40. 000 12.500
HOUR 0. 000 0. 00
132. 32000 12. 500 1, 654. 00



CONTI D C19384 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19384-BI D ESTI MATE RUN 09/ 03/ 2015
PRQIECT: BR0402- 086 ESTI MATE NO 0004 15: 49: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 240-00010 *Renoval of Nests 40. 000 14. 000
HOUR 0. 000 0. 00
132. 32000 14. 000 1, 852.48
0175 304- 06000 Aggregate Base Course (Cl ass 6) 8, 035. 000 726. 750
TON 2,696. 200 42, 087. 68
15. 61000 3,422.950 53,432. 25
0180 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
217. 65000 0. 000 0. 00
0185 403-34701  *Hot M x Asphalt (G ading SX) (75) 2, 156. 000 0. 000
TON 0. 000 0. 00
69. 65000 0. 000 0. 00
0190 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 129. 000 0. 000
TON 0. 000 0. 00
609. 43000 0. 000 0. 00
0195 606- 00305 *Quardrail Type 3 (Special) 250. 000 0. 000
LF 0. 000 0. 00
77.65000 0. 000 0. 00
0200 607-00005 *End Post 7.000 0. 000
EACH 0. 000 0. 00
375. 45000 0. 000 0. 00
0205 607-00010 *Corner and Line Brace Post 6. 000 0. 000
EACH 0. 000 0. 00
424. 42000 0. 000 0. 00
0210 607-01010 *Fence Barbed Wre with Metal Posts (Special) 484. 000 0. 000
LF 0. 000 0. 00
7.35000 0. 000 0. 00
0215 607-11525 Fence (Plastic) 140. 000 0. 000
LF 0. 000 0. 00
8.18000 0. 000 0. 00
0220 607-60116 *16 Foot Cate 1. 000 0. 000
EACH 0. 000 0. 00
1, 033. 86000 0. 000 0. 00



CONTI D C19384 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19384-BI D ESTI MATE RUN 09/ 03/ 2015
PRQIECT: BR0402- 086 ESTI MATE NO 0004 15: 49: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 612-00001  *Delineator (Type I) 46. 000 0. 000
EACH 0. 000 0. 00
23. 95000 0. 000 0. 00
0230 612-00003  *Delineator (Type Il1) 4.000 0. 000
EACH 0. 000 0. 00
28. 30000 0. 000 0. 00
0235 614-00011 *Sign Panel (Qass I) 2.000 0. 000
SF 0. 000 0. 00
21. 77000 0. 000 0. 00
0240 614-80385 *Runble Strip 4, 316. 000 0. 000
LF 0. 000 0. 00
0. 49000 0. 000 0. 00
0245 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 200 3,729.77
18, 648. 84000 0. 800 14, 919. 07
0250 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 55, 351. 46
138, 378. 65000 1. 000 138, 378. 65
0255 626- 01000 Public Information Services 1. 000 0. 600
LS 0. 200 1,723.38
8, 616. 90000 0. 800 6, 893. 52
0260 627-00001 *Pavenent Marking Pai nt 29. 000 12. 000
GAL 0. 000 0. 00
217. 65000 12. 000 2,611. 80
0265 627-00005 *Epoxy Pavement Mar ki ng 19. 000 0. 000
GAL 0. 000 0. 00
435. 31000 0. 000 0. 00
0270 630-00000  *Fl aggi ng 1, 383. 000 516. 500
HOUR 246. 000 7,229.94
29. 39000 762.500 22,409. 88
0275 630- 00007 *Traffic Control Inspection 50. 000 30. 000
DAY 8. 000 1, 915. 36
239. 42000 38. 000 9, 097. 96



CONTI D C19384 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19384- Bl D ESTI MATE RUN 09/ 03/ 2015
PRQJECT: BR0402- 086 ESTI MATE NO 0004 15: 49: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-00012 *Traffic Control Managenent 120. 000 56. 000
DAY 23. 000 18, 146. 77
788. 99000 79. 000 62, 330. 21
0285 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4. 000
EACH 0. 000 0. 00
272.07000 4. 000 1, 088. 28
0290 630- 80341 *Construction Traffic Sign (Panel Size A) 30. 000 15. 000
EACH 0. 000 0. 00
59. 85000 15. 000 897.75
0295 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 19. 000
EACH 1. 000 65. 30
65. 30000 20. 000 1, 306. 00
0300 630-80344 *Construction Traffic Sign (Special) 256. 000 34. 000
SF 0. 000 0. 00
21. 77000 34. 000 740. 18
0305 630- 80359 *Portabl e Message Sign Panel 74. 500 48. 500
DAY 9. 000 1, 469. 16
163. 24000 57.500 9, 386. 30
0310 630- 80360 *Drum Channel i zi ng Devi ce 46. 000 14.500
EACH 8. 500 185. 05
21. 77000 23. 000 500. 71
0315 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 14. 000 5. 000
EACH 0. 000 0. 00
27.21000 5. 000 136. 05
0320 630-80370 Concrete Barrier (Tenporary) 390. 000 195. 000
LF 0. 000 0. 00
70. 13000 195. 000 13, 675. 35
0325 630- 80380 *Traffic Cone 40. 000 20. 000
EACH 0. 000 0. 00
19. 59000 20. 000 391. 80
0330 630-85011 *| npact Attenuator (Tenporary) 480. 000 152. 000
DAY 32. 000 1, 567. 04
48. 97000 184. 000 9, 010. 48



CONTI D C19384 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19384-BI D ESTI MATE RUN 09/ 03/ 2015
PRQIECT: BR0402- 086 ESTI MATE NO 0004 15: 49: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70010 F/ A M nor Contract Revisions 15, 916. 940 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 3, 000. 000 1, 350. 000
FA 0. 000 0. 00
1. 00000 1, 350. 000 1, 350. 00
0345 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70021 F/ A On- The-Job Trai nee 640. 000 320. 000
HOUR 0. 000 0. 00
1. 00000 320. 000 320. 00
0365 700- 70025 F/' A Quality Incentive Paynent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 621-00425 Detour Install and Removal of Detour for CBC 1. 000 0. 600
LS 0. 400 37, 419. 86
93, 549. 65000 1. 000 93, 549. 65
0455 630- 80002 Fl ash Beacon (Sol ar) Fl ashi ng Beacon 2. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0200 CURRENT AMI  $ 1,284,525.07 % 235,229.61 % 607, 421. 31
CAT NOO300 STRUCTURES
0370 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
81, 124. 36000 1. 000 81, 124. 36



CONTI D C19384 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19384-BI D ESTI MATE RUN 09/ 03/ 2015
PRQJECT: BR0402- 086 ESTI MATE NO 0004 15: 49: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0375 206- 00000 Structure Excavation 790. 000 790. 000
CY 0. 000 0. 00
16. 49000 790. 000 13, 027.10
0380 206- 00100 Structure Backfill (dass 1) 324. 000 30. 100
cY 164. 000 5,948. 28
36. 27000 194. 100 7,040.01
0385 206- 00200 Structure Backfill (dass 2) 203. 000 0. 000
cY 164. 000 6,122.12
37. 33000 164. 000 6,122.12
0390 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
16, 915. 87000 1. 000 16, 915. 87
0395 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
16, 915. 87000 1. 000 16, 915. 87
0400 210-00425 Reset Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
163. 72000 0. 000 0. 00
0405 420-00102 Geotextile (Erosion Control) (dass 1) 137. 000 0. 000
SY 0. 000 0. 00
9. 42000 0. 000 0. 00
0410 506-00212 Riprap (12 Inch) 91. 000 0. 000
CY 0. 000 0. 00
181. 68000 0. 000 0. 00
0415 515-00120 *Wat er proof i ng ( Menbrane) 122. 000 92. 900
SY 29. 100 570. 07
19. 59000 122. 000 2,389.98
0420 601- 03030 Concrete Cass D (Box Cul vert) 264. 000 164. 600
CY 80. 300 41, 236. 46
513. 53000 244.900 125, 763. 50
0425 602- 00000 Rei nforcing Steel 35, 889. 000 21, 731.000
LB 9, 310. 000 13, 685. 70
1. 47000 31, 041. 000 45, 630. 27



CONTI D C19384 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19384- Bl D ESTI MATE RUN 09/ 03/ 2015
PRQJECT: BR0402- 086 ESTI MATE NO 0004 15: 49: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0430 602-00020 Rei nforcing Steel (Epoxy Coated) 17, 785. 000 17, 785. 000
LB -2,675. 000 -7,142.25
2.67000 15, 110. 000 40, 343. 70
CAT 0300 CURRENT AMI  $ 403,340.77 $ 60, 420. 38 $ 355, 272. 78
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 925. 36000 1. 000 12, 925. 36
0440 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 156. 70000 1. 000 16, 156. 70
0445 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 292. 54000 1. 000 1,292.54
CAT 0400 CURRENT AMI $ 30,374.60 % 0.00% 30, 374. 60
PRQIECT TOTAL CURRENT AMI $ 1,718,240.44 % 295, 649.99 $ 993, 068. 69



